

Project Status Report: CEEEn-2016CPST-008: Pavement Management Research Project

Team Members: Derek Linford, Trenton Parks, Robert Thompson

Date: 2/22/18

<div><div>1) Summary of technical/non-technical challenges encountered.</div><div><ul style="list-style-type: none">• We’ve experienced trouble getting a hold of street superintendents from certain municipalities due to lack of contact information.• Difficulties arose while programming our Qualtrics survey. We struggled at times with which procedures to include and how to clarify certain questions.</div></div>	<div><div>2) Team approaches/resolutions to overcome challenges</div><div><ul style="list-style-type: none">• We were able to get good feedback on the survey to make necessary changes to the questions when we met with the Provo Street Superintendent. From the feedback we were able to finalize our questionnaire.• We are leaving voicemails when contacting the street superintendents and making notes at a spread sheet of who has been contacted and who has not.</div></div>
<div><div>3) Status of challenge resolutions & potential project impacts</div><div><ul style="list-style-type: none">• We have contacted some street superintendents via phone and email. We still have more to contact though.• Our first response from Provo gave us a lot of good information and feedback which gave us confidence in moving forward with contacting the other cities.</div></div>	<div><div>4) Project Status & Summary</div><div><ul style="list-style-type: none">• We are continuing to contact superintendents and gather more contact information. We are calling and sending emails with our survey attached.</div></div>