

Project Status Report: CEEEn-2016CPST-008: Pavement Management Research Project

Team Members: Derek Linford, Trenton Parks, Robert Thompson

Date: 3/29/18

<div>1) <u>Summary of technical/non-technical challenges encountered</u></div> <div><ul style="list-style-type: none">Despite contacting multiple superintendents and receiving verbal confirmation that they'll fill out the questionnaire, we still have trouble getting responses.Some additional data has been provided by one superintendent but we are struggling a little on how to analyze said data.Our survey has also had some trouble with giving us completed reports.</div>	<div>2) <u>Team approaches/resolutions to overcome challenges</u></div> <div><ul style="list-style-type: none">We've had success with simply calling the superintendents again and asking them to start filling out the survey while on the phone.We're going to consult with our Graduate student advisor about how to proceed with analyzing the additional data we've received.We've contacted Qualtrics technical support and got the submission problem fixed.</div>
<div>3) <u>Status of challenge resolutions & potential project impacts</u></div> <div><ul style="list-style-type: none">Data is being compiled and analyzed from the responses we have received so far.</div>	<div>4) <u>Project Status & Summary</u></div> <div><ul style="list-style-type: none">Data compilation is ongoing, including making the graphs and inserting data into our spreadsheetWe are progressing with the data we have received but are hoping to receive more before we are done</div>