

**Project Status Report: CEEEn-2017 CPST-010: MATERIALS TESTING DATABASE AND WEB APP DEVELOPMENT PROJECT**  
**Team Members: Micklane Farmer, Olivia Sorenson, and Riley Vane**  
**Date: February 12, 2018**

<p><b>1) Summary of technical/non-technical challenges encountered</b></p> <ul style="list-style-type: none"><li>• How do we make database user-friendly for when it is handed back to Jones &amp; DeMille?</li><li>• How do we integrate the database on ArcGIS online?</li><li>• What do we need to do to ensure the database is updated</li></ul>	<p><b>2) Team approaches/resolutions to overcome challenges</b></p> <ul style="list-style-type: none"><li>• Create a user form in excel to make data entry user-friendly.</li><li>• The team met with Adam to learn how to integrate the database into GIS online.</li><li>• Continue to discuss who will take over the project after completion.</li></ul>
<p><b>3) Status of challenge resolutions &amp; potential project impacts</b></p> <ul style="list-style-type: none"><li>• All challenges are being resolved.</li></ul>	<p><b>4) Project Status &amp; Summary</b></p> <ul style="list-style-type: none"><li>• About 950 samples have been entered into the database.</li><li>• Open 2016-2017 projects are complete (all tests).</li><li>• Archived projects are complete (all tests).</li></ul> <p><b>STILL NEED TO DO:</b></p> <ul style="list-style-type: none"><li>• Optimize the interface and import the data into ArcGIS to get ready for the Lab Manager’s use.</li><li>• Determine a close out meeting with sponsor.</li><li>• Finalize close out report.</li></ul>