

Project Status Report: CEEEn-2016CPST-011 Team Bhukampa Aid

Team Members: Kevin Gibelyou, Eric Holmstead, Taylor Dayton

Date: February 26, 2017

<div>1) Summary of technical/non-technical challenges encountered</div> <div><ul style="list-style-type: none">• Difficulty in keeping our project within a manageable scope• Talked to various members of the Capstone board in order to find assistance on code recommendations.</div>	<div>2) Team approaches/resolutions to overcome challenges</div> <div><ul style="list-style-type: none">• Established a spreadsheet of code change recommendations in order to establish what is most often recommended by researchers.• Established our sponsor’s primary interest in masonry construction and stone on stone construction as a an area to focus our recommendations.</div>
<div>3) Status of challenge resolutions & potential project impacts</div> <div><ul style="list-style-type: none">• Our current challenge is deciding what recommendations to make for seismic building code updates and evaluating the different recommendations we find.</div>	<div>4) Project Status & Summary</div> <div><ul style="list-style-type: none">• Our project is on schedule for completion.• Objectives accomplished: Established focus of project recommendations, discussed final report with Paul Thorley, finished reading and evaluating current Nepal Building Code.• We have determined an outline for our report and broken up the responsibilities for different sections among the group members.</div>
<div>February 27, 2018</div>	<div>1</div>