

Project Status Report: CEEEn-2017CPST-012:

Team Members: Mike Reynolds, Kyler Ashby, T Seth Richardson

Date: 02/26/2018

<div><div>1) Summary of technical/non-technical challenges encountered</div><div><ul style="list-style-type: none">• Not having plans or data for the water tanks• Determining the costs of labor• Unpredictable weather conditions</div></div>	<div><div>2) Team approaches/resolutions to overcome challenges</div><div><ul style="list-style-type: none">• We are planning to perform non-destructive materials tests to determine tank structural integrity• Used RSMeans cost data to estimate labor costs• Attempting to have one more site visit when weather is clear enough</div></div>
<div><div>3) Status of challenge resolutions & potential project impacts</div><div><ul style="list-style-type: none">• Testing equipment has not yet been secured• RSMeans data has been obtained successfully• Weather has not improved</div></div>	<div><div>4) Project Status & Summary</div><div><ul style="list-style-type: none">• We are currently working on finalizing cost estimates and recommendations for the final tank design• We are preparing to do a hydraulic analysis</div></div>